RHIC Machine/Detector Planning Meeting

23 Mar 05

Agenda

» Schedule Issues — (Montag)

» Report from experiments (STAR,PHOBOS,PHENIX,BRAHMYS)
» Final results of 62 GeV Cu-Cu run
» 22 GeV Cu-Cu run update
> pp preparations

» 22 GeV Cu-Cu Machine Status (Pilat)

» Polarized Proton Update (Bai)
= AGS pp development
= AGS Cold Snake
= CNI Polarimeter
= Jet Target
= Other
» RCF Issues (Throwe)

» Other business

Planning Meeting Web Site: http://www.c-ad.bnl.gov/esfd/RMEM/rhic_planning.htm



Experiment Goals RHIC Run 5, 31.2 x31.2 GeV/n and

11.2x11.2 GeV/n CuCu
(as of 3/16/05)

BRAHMS
— Goals ??

PHENIX
— 62 GeV, Integrated recorded luminosity goal 92 ub-!
— 22 GeV, ~20M recorded events

PHOBQOS
— 62 GeV, Goal 250 M events to tape, minimum Goal 100M events
— 22 GeV, Goal 8M events to tape

STAR
— 62 GeV, Min bias, Goal >20M events to tape
— 22 GeV, Min bias, Goal >1M events to tape



RHIC Run 5 (62 GeV) Final Delivered Cu-Cu Luminosity
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As of 15 Mar 05

RHIC Machine/Detector Planning Meeting

e RHIC Runb5 Plan (estimate based on present understanding of
budget)

» 18 Nov 04 — Cool down begins

» 23 Nov 04 - Blue Ring Cold

» 28 Nov 04 - Yellow Cold

» 29 Nov 04 — Short in D6-D8 dipoles Yellow Ring, schedule delay

» 3 Dec 04 — quad bus-bus short in sector 12, shutdown to repair

» 27 Dec 04 — short problem resolved, rings at 4 degrees again

» 27 Dec 04 - “2 week” RHIC setup with beam began

> 28-29 Dec 04 - found & fixed aperture problem in Yellow Ring (Al
foil)

» 5 Jan 05 - “2 week” ramp-up with colliding beams began



As of 15 Mar 05

RHIC Machine/Detector Planning Meeting

e Detalils — as run/planned

» 11 Jan — Physics with Cu-Cu began

» 7 Mar (0800) — end 200 GeV/n Cu-Cu

» 7-9 Mar — Setup 62.4 GeV/n Cu-Cu

» 9-15 Mar - 62.4 GeV/n Cu-Cu Physics

» 15 Mar - 8 hours at injection energy

» 15-22 (1400) Mar - 62.4 GeV/n Cu-Cu Physics

» 22 (1400)-24 (0800) March Cu-Cu Physics at RHIC Injection
» 24 Mar (0800) — End of 10.3 week Cu-Cu run, 8 hr maintenance
» 24-30 Mar — begin 3 week pp setup

» 30 Mar - 1 Apr 05 Cold Snake/Jet Installation/CNI etc

» 1-16 Apr — complete 3 week pp setup

» 16 Apr — Begin 10.0 week pp Physics run

» 25 Jun —end pp run, RHIC Run 5 ends

» 30 Jun — Cryo switch to LN, complete, 32.0 weeks of RHIC cryo
operation ends

~ final
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RHIC Machine/Detector Planning Meeting

Archive



Experiment Goals RHIC Run 5, 100x100 GeV/n CuCu,
Summary of Results (3/16/05 update)

BRAHMS
— Soft physics goal 0.8 nb! recorded, achieved 0.8 nb-1=> 100% of goal
— High-Pt goal 2.4 nb! recorded, achieved 1.75 nb1-> 73% of goal

PHENIX

- Ir}tegrellted recorded luminosity goal (live BBCLL1) 2.9 nb!, achieved 3.06 nb! > 105%
of goa

PHOBOS
— Goal 1000M events to tape, achieved 500M - 50% of minimum goal
— Minimum Goal 400M events to tape, achieved 500M - 125% of minimum goal

STAR
— Min bias, Goal 80M events, recorded 64.5M events - 80% of goal
— High Pt Trigger (BEMC HT18), Goal to sample 1-2 nb1, recorded 1.5nbt = 100% of goal



Luminosity (nb) ™

RHIC Run 5 Final Delivered 100x100 GeV/n Cu-Cu Luminosity
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RHIC Machine/Detector Planning Meeting

Run5 -- FINAL DELIVERED Integrated Luminosity by week
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nttp://www.c-ad.bnl.gov/estd

— C-A Operations-FY05 “=~

B9 schedule to be determined Schedule - SUbj ect to Change
setup/ramp up luminosity

FY 2005

Program Element Sep Oct Nov Dec Jan Feb Mar Apr May Jun Jul Aug Sep

AGS-Booster-Tandem/Linac Startup

RHIC Cryo Cooldow/switch to LN , - I

RHIC Cryo Operation I

RHIC Cryo off

RHIC Systems Test (no colliding beams) %

RHIC Research with Cu-Cu (100x100 GeV/n) )

RHIC Research with Cu-Cu (31x31 GeV/n)

RHIC with colliding beams I
Z

RHIC Research with Cu-Cu (11x11 GeV/n)

RHIC Research with p-p (100x100 GeV)

p,0(2) SiFe(2),Ti 0.C.0.SiFe(2)

NSRL (NASA Radiobiology) — ] SETE

AGS (NASA)

Shutdown (RHIC) N I I
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RHIC Machine/Detector Planning Meeting

17 November 2004

Purpose of this meeting:

= To address issues and priorities relating to the
optimization of physics output from RHIC
experiments.

= To discuss and promulgate policy (when needed).
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RHIC Machine/Detector Planning Meeting

17 November 2004

PAC Recommendations (very short summary):

= 8-10 week pp run should have highest priority

= Cu-Cu run should accumulate an_integrated delivered
luminosity of at least 7 nbt at v's =200 GeV

= Cu-Cuat /s =62.4 GeV and 1 day at injection Is advisable
If above goals are met

= 1-2 day pp (unpolarized) run at ~/s = 400-500 GeV
desirable
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